
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

CNQ917 Pay Period:  11/1/2016Contract: Estimate Number: 0004 to  11/30/2016Estimate Type: Progress Estimate Approved:No

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

07/29/2016

%

$0.00

177.0

177.0

177.0

100.00

%Percent Complete($):

%Percent Behind:

DAVIDSON

25.95

Date Notice to Proceed: 04/07/2016

09/30/2016

09/30/2016

10/11/2016

$5,735,086.45

$5,735,086.45

$4,169,169.18 $18,679.23$4,150,489.95

$0.00

$-995.20Test Report Payment Adjustments:

$4,168,173.98 $4,149,494.75 18,679.23

$4,169,169.18 $18,679.23$4,150,489.95

$0.00 $0.00

$-995.20 $0.00

$0.00 $0.00

The resurfacing on I-65 from south of Armory Dr to U.S. 31

74.05

20161130

Project(s): 19009-4188-04, 19009-8188-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A15.26 45500.0019009-4188-04 50Bridge deck repair from south of Armory Drive to bridge over
NH-I-65-2(109)84.74 459518,679.2319009-8188-44 95The resurfacing on I-65 from south of Armory Drive (L.M. 4.5

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19009-4188-04 0500 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19009-8188-44 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19009-4188-04 0500 9011 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

19009-8188-44 0100 9012 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

19009-4188-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

19009-8188-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

23,565.9723,565.970

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19009-4188-04 0500 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

19009-8188-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100

-142,980.67-142,980.670

0.000.000

19009-8188-44 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $24.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

19009-8188-44 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $69.75

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

19009-8188-44 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,105.000 $81.75

0.000

13,190.740

$0.00

$1,078,343.00

307-03.10 ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

19009-8188-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-30,710.02-30,710.020

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0019009-8188-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

13,662.0013,662.000

0.000.000

19009-8188-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

19009-8188-44 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

279.000 $650.00

0.000

106.358

$0.00

$69,132.70

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100

-5.20-0.008

0.000.000

19009-8188-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

19009-8188-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

19009-8188-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

28,828.7628,828.760

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 20,833.7920,833.79 0.000.0019009-8188-44 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,842.000 $91.50

0.000

20,833.790

$0.00

$1,906,291.79

411-03.23 ACS MIX (PG76-22) OGFC

19009-4188-04 0500 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

19009-8188-44 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

64,852.420

$0.00

$64,852.42

411-03.32 RIDEABILITY (SP411B)

19009-8188-44 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.600 $540.75

0.000

14.930

$0.00

$8,073.40

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

19009-8188-44 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,868.000 $17.00

0.000

18,940.070

$0.00

$321,981.19

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

19009-4188-04 0500 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $453.25

0.000

0.000

$0.00

$0.00

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

19009-4188-04 0500 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

463.000 $916.75

0.000

0.000

$0.00

$0.00

604-10.32 EXPANSION JOINT REPAIRS
(TYPE A)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19009-4188-04 0500 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $803.50

0.000

0.000

$0.00

$0.00

604-10.34 CONCRETE OVERLAYED BRIDGE
DECK REPAIR (FULL DEPTH)

19009-4188-04 0500 0040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

585.000 $247.25

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

19009-4188-04 0500 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $401.75

0.000

0.000

$0.00

$0.00

604-10.56 CONCRETE OVERLAYED BRIDGE
DECK REPAIR (PARTIAL DEPTH)

19009-4188-04 0500 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,764.000 $15.25

0.000

0.000

$0.00

$0.00

617-01 BRIDGE DECK SEALANT

19009-8188-44 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,370.000 $16.25

0.000

125.000

$0.00

$2,031.25

705-02.02 SINGLE GUARDRAIL (TYPE 2)

19009-8188-44 0100 9006 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.38

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

19009-8188-44 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $695.25

0.000

2.000

$0.00

$1,390.50

705-04.03 GUARDRAIL TERMINAL (TYPE 13)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19009-8188-44 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,226.75

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

19009-8188-44 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,370.000 $1.05

0.000

125.000

$0.00

$131.25

706-01 GUARDRAIL REMOVED

19009-8188-44 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $160,000.00

0.100

1.000

$16,000.00

$160,000.00

712-01 TRAFFIC CONTROL

19009-8188-44 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $5.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

19009-8188-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $34.00

0.000

105.000

$0.00

$3,570.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

19009-8188-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $7.50

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

19009-8188-44 0100 0160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,814.000 $8.75

0.000

1,763.950

$0.00

$15,434.56

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 9.009.00 0.000.0019009-8188-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $950.00

0.000

9.000

$0.00

$8,550.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

19009-8188-44 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

2,679.230

41,507.140

$2,679.23

$41,507.14

712-08.01 UNIFORMED POLICE OFFICER

19009-8188-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $800.00

0.000

8.000

$0.00

$6,400.00

712-08.03 ARROW BOARD (TYPE C)

19009-8188-44 0100 0190 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $75.00

0.000

623.000

$0.00

$46,725.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

19009-8188-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $33.50

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

19009-8188-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $33.50

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

19009-8188-44 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,200.00

0.000

5.000

$0.00

$26,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,126.002,126.00 0.000.0019009-8188-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $33.00

0.000

2,126.000

$0.00

$70,158.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100

-990.00-30.000

0.000.000

19009-8188-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $10.50

0.000

2,117.000

$0.00

$22,228.50

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

19009-8188-44 0100 0250 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

690.000 $31.00

0.000

1,221.000

$0.00

$37,851.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

19009-8188-44 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $206.00

0.000

12.000

$0.00

$2,472.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

19009-8188-44 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $412.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

19009-8188-44 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $206.00

0.000

7.000

$0.00

$1,442.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.005.00 0.000.0019009-8188-44 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $309.00

0.000

5.000

$0.00

$1,545.00

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

19009-8188-44 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $206.00

0.000

3.000

$0.00

$618.00

716-04.09 PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

19009-8188-44 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $515.00

0.000

8.000

$0.00

$4,120.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

19009-8188-44 0100 0280 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $1,236.00

0.000

60.854

$0.00

$75,215.54

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

19009-8188-44 0100 0290 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $5,150.00

0.000

22.445

$0.00

$115,591.75

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

19009-8188-44 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,930.000 $3.10

0.000

14,102.000

$0.00

$43,716.20

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

19009-8188-44 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,250.000 $2.15

0.000

1,248.000

$0.00

$2,683.20

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,369.003,369.00 0.000.0019009-8188-44 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,320.000 $6.25

0.000

3,369.000

$0.00

$21,056.25

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)

19009-8188-44 0100 0320 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $115,000.00

0.000

1.000

$0.00

$115,000.00

717-01 MOBILIZATION

19009-8188-44 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $360.50

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

19009-8188-44 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $15.45

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

19009-8188-44 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

620.000 $3.65

0.000

430.000

$0.00

$1,569.50

730-14.02 SAW SLOT

19009-8188-44 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,100.000 $0.55

0.000

2,040.000

$0.00

$1,122.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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